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D&F AFONSO BUILDERS, INC.
189 MAIN STREET

MILFORD, MA 01757

NOTES

Village at Institute Road Narrative of Construction Phasing

Phase 1

Phase 1 included the development of two staging areas, one near the
pump station and one adjacent to the cross-country sewer. Phase 1
also included the construction of the pump station, the force main and
gravity line in Westboro Road. These elements of the project have
been completed.

The total disturbed areas in Phase 1 is

Phase 2

The limits of tree cut for the project area will be staked by survey, as
well as the cross-country sewer line and the drainage basins at the end
of Brooke Street.

Once the limit of clearing/work area has been inspected and approved,
the trees will be cut. Once the trees are cut the required erosion
control will be installed and inspected. Upon approval of the erosion
control installation, the stumps will be removed from the
cross-country sewer, basins 1 & 2, the forebay at basin 1, lots 8-33,
Audrina Lane and Brooke Street from STA 9+00 to 19+00. The
cross-country sewer, basins 1 & 2, and the forebay at basin 1 will be
constructed. Lots 19-29 will be prepared for home construction, and
the roadway segments will be brought to subgrade. All the proposed
utilities along Audrina Lane will be installed up to Institute Road. The
Audrina Lane water lines will be tied into the water main in Institute
Road. Once the utility installation is complete, Audrina Lane will
receive the binder course of pavement. Home construction on lots
19-29 will begin.

Stockpile areas on lots 17 and 18 will be utilized for excess material.
Material stockpiles will be surrounded by erosion control. Stockpiles
not in daily use will receive temporary stabilization treatment.

Total disturbed area Phase 2 is

Phase 3

The required erosion control previously installed will be re-inspected
for the limits of Brooke Street STA 0+00 to 9+00, as well as lots 1-7,
34, and 42-45. Upon satisfactory inspection, the stumps will be
removed, the forebay at Brooke Street/Institute Road intersection will
be constructed, lots 1-13, 30-34, and 42-45 will be prepared for home
construction, and the roadway segment will be brought to subgrade.
All the proposed utilities along Brooke Street from STA 0+00 to
16+00 will be installed up to Institute Road. The Brooke Street water
lines will be tied into the water main in Institute Road. Once the
utility installation is complete the road will receive the binder course
of pavement. Home construction on lots 1-13, 30-34, and 42-45 will
begin and will continue on lots 19-29, if applicable.

The total area of Phase 3 is

Phase 4

The reconstruction of a portion of Institute Road and construction of
lot 46 will be completed during Phase 4. The erosion control along
Institute Road, lot 46, and around the proposed work areas adjacent to
the resource areas will be staked by survey. The proposed location of
the erosion control will be reviewed before it is installed. Once the
erosion control is installed it will be inspected. The forebays and
associated swales adjacent to the resource areas will be constructed
and stabilized before moving forward with the remaining roadway
improvements. Lot 46 will be developed, and the home will be
constructed.  Home construction on lots 1-13, 19-34, and 42-45 will
continue, if applicable.

The total area of Phase 4 is

Phase 5

The required erosion control previously installed will be re-inspected
for the limits of Dylan Way and Brooke Street STA 16+00 to 19+00,
as well as lots 35-41 and 14-18. Upon satisfactory inspection, the
stumps will be removed, lots 35-41 and 14-18 will be prepared for
home construction, and the roadway segments will be brought to
subgrade. All the proposed utilities along Dylan Way and Brooke
Street from STA 16+00 to 19+00 will be installed. Once the utility
installation is complete the roads will receive the binder course of
pavement. The homes will be constructed on lots 35-41 and lots 14-18
and all home construction will continue until completed.

Total area of Phase 5 is

Phase 6

Audrina Lane, Brooke Street, and Dylan Way will be completed to
the finished course of pavement. The roadways will be submitted to
the Town of Grafton for acceptance.

Note: this phasing plan is intended to show the progression of
construction in a general manner as is anticipated at this time.
The contractor may move to subsequent phases prior to
completing prior phase.
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